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Work Breakdown Structure (WBS)

The WBS is a hierarchical decomposition of the total scope of work to be carried out by the project
team to accomplish the project objectives and create the required deliverables.
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INTRODUCTION

The WBS is a hierarchical deliverable oriented decomposition of the work to be executed by the
project team to accomplish the project objectives and create the required deliverables. It
organizes and defines the total scope of the project.
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WBS

Below are different views. It depends to the project which type to use...

Outline View

The outline view is similar to a MS Word numbered list...
1. Project Name
1.1. Deliverable A

1.1.1. Control Account Al
1.1.1.1. Work Package
1.1.1.2. Work Package
1.1.1.3.

1.1.2. Control Account A2
1.1.2.1. Work Package
1.1.2.2.

1.2. Deliverable B

1.2.1. Control Account B1
1.2.1.1. Work Package
1.2.1.2. Work Package
1.2.1.3.

1.2.2. Control Account B2
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Hierarchical Structure

The hierarchal structure is much similar to the above list, however may be useful in some cases.

Level WBS Code Description

1 1. Project Name

2 1.1 Deliverable A

3 1.1.1 Control Account Al
4 1.1.11 Work Package

4 1.1.1.2 Work Package

4 1.1.13

3 1.1.2 Control Account A2
4 1.1.2.1 Work Package

4 1.1.2.2

2 1.2 Deliverable B

3 1.2.1 Control Account B1
4 1.2.1.1 Work Package

4 1.2.1.2 Work Package

4 1.2.13

3 1.2.2 Control Account B2

Tabular View

Level 1

Level 2

Level 3

Level 4

Project Name

Deliverable A

Control Account Al

Work Package
Work Package

Control Account A2

Work Package

Deliverable B

Control Account B1

Work Package
Work Package

Control Account B2

Work Package
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Tree Structure View

Project Name

Deliverable A

Deliverable B 2

Control Account Al

Control Account A2 Control Account B1 Control Account B2

I I I |
I 1 1 I 1 I 1 1
Work Work Work Work Work Work
Package Package Package ces Package Package Package
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WBS DICTIONARY

The WBS Dictionary is a document that describes each WBS component including a brief definition
of the scope or statement of work, defined deliverable(s), associated activities and a list of
milestones. Furthermore possibly responsible organization, start- & end date, required resources,

estimated cost, charge number, quality requirements, contractual information and technical
references.
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WP Name WBS ID
Description Assumptions &
Constraints
Milestones
SN. Name Due Date
Activity
SN. Name Human Resource Non-human Resource Material Line Total
Hours Rate Total Hours Rate Total Qry Rate Total
Quality Requirements Acceptance Criteria
Technical Reference Contractual Info
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